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MCAS Yuma (MARFORPAC)(USMC) - Main  2383    -

10/15/2004
The MAWTS 1 

building cannot be 

transitioned to NMCI 

due to insufficient 

electrical power.

Issue The MAWTS 1 Seat Rollout 

has been moved to 7/16/04, 

the final Segment Roll-out.

Move Segment Rollout to 7/16/04, the 

last segment to allow time to provide 

sufficient power to the building.

Fenner, 

Douglas

Joint 11
Debrecourt, 

Greg

2 - Steering Comm DInsufficient 

Electrical Power 

to MAWTS 1

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/27/04:  MAWTS-1 (Building 406, not GFF), is the central location for Weapons and

Tactics courses that are held twice annually.  Also, Desert Talon exercises are held to prepare Marines for OIF 1/2/3 during off times. 

In coordination with facilities, we have identified the requirements and parameters necessary to upgrade this building.  During the introduction of the IRAAD, Desert Talon was ongoing and 

succeeded by WTI in the Spring.  The earliest time for maintenance was in July.  

The initial design drawing for this building is dated in 1986 and was outfitted with additional power in 1997.  The electrical power for this building is greatly over-utilized.  In short, circuit 

breakers trip multiple times a day.  The building has significant electrical problems despite NMCI being introduced.

On the NMCI front, we plan to roll ~20 seats in Bldg 406 that are ESI seats being re-imaged on Wednesday, 1 Sept.  No change in electrical requirements.  That leaves an additional 104 

switchable seats in the local warehouse that are awaiting rollout (This total does not account for SIPR seats).  Completion is not scheduled until January 2005 at the very soonest.  Possible 

help???

Lastly, the A/E contractor will be looking/assessing the needs for the building tomorrow.  We will submit the results as they come in. (Lt. Cross)

8/26/04:  MAWTS moved the electrical upgrade of this building to July 2004 because it would interfere with their operations.

The Public Works Department claims that it must survey the building for scope of wiring needed and the specifications on a transformer to be provided.  What I am hearing is that Public 

Works will do this scoping in September when MAWTS allows them access to the building.

I know from my experience with GFF that it takes a minimum of four months to get a transformer delivered.  Based on information so far, if the transformer can be ordered in October, one 

Comments:
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7/20/04: No change in status.

7/14/04:  No change in status.

7/7/04:  No change in status.

6/22/04: No change in status.
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Page 2 of 28



Mitigation Plan OriginatorDate DueDescription Assigned 

To

Impact StatementIRAAD 

#

Type ISF/ 

Joint

Level Overall 

Rating

Title

2/26/04:  The Site Managers have met with the OPSO & S6 concerning this issue, and they are aware that NMCI cannot be implemented at the building with the current electrical 

configuration.   Because Military exercises WTI & Desert TALOM take place outside of the MAWTS1 HQ building, the customer believes that this issue will not impinge on those 

operations, when in fact, it will. The Segment Cutover associated with UIC: MTH007 has been moved to begin 7/16/04 to provide extra time to correct this issue.

10/12/2004
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10/15/2004
The site has not 

recieved Active 

BAN/LAN Gear.  

Without the Acitive 

BAN/LAN Gear the 

site will not be able to 

proceed with seat 

rollout.

Risk Without the Active 

BAN/LAN Gear, the site not 

be able to continue rolling 

seats.

Steffensen, 

Bob

Joint 27
Kerestes, 

Terry

3 - Division DActive 

BAN/LAN Gear

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/13/04: The site anticipates recieving the Gear sometime in mid to late October.  If that is the case, the Schedule will be pushed to mid to late October. (Greg Debrecourt)

Comments:

MCLB Barstow (MATCOM)(USMC) - Main  2386    -

10/15/2004
IF a satisfactory 

solution for printing 

from a DEPCON 

server application is 

not developed (the 

system tries to print 

from a legacy server to 

a networked printer on 

the NMCI network 

which is strictly 

controlled under 

NMCI) THEN the site 

is looking at a 

potential slip in 

schedule.

Risk Customer will delay cutover 

again if not satisfied with a 

solution to this legacy system.

Gibson, 

Tammy

ISF 23
Casperson, 

Charles

3 - Division DDEPCON Server 

Printer Solution 

unavail

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/13/04:  Temporary fix (splitters enable reuse of legacy

Comments:

10/12/2004
Page 4 of 28



Mitigation Plan OriginatorDate DueDescription Assigned 

To

Impact StatementIRAAD 

#

Type ISF/ 

Joint

Level Overall 

Rating

Title

answer) associated with the printing issue described below.

That policy also does not permit the "trust" required if the trust is a

Windows NT or Win2K trust.  I am not sure how the USMC site was permitting

this to occur in the legacy environment.  It is possible the USMC security

team was unaware of what was occurring.  

Until the Navy or USMC permits the required traffic in to the network EDS

will not be able to provide a solution.

The Navy is facing a similar issue with inbound printing services.  I

recommend the USMC POC contact Joe Ippolito (JIppolito@mitre.org

619-758-7823) of the Navy PMO office.  Joe is working this same issue for

the PMO with EDS.  I am not sure it is being worked as a CLIN 29.

I have a call into the NMIC Quantico NOC to discuss this issue with them.

I will provide an update as soon as I am able to talk with them.

9/1/04: No change in status.

8/26/04:  Reopened per USMC PM office.

8/24/04:  The current solution is only a interim solution until a final solution can be

engineered. Mr. Buddy Rodgers indicated that he had an action to request a Clin 29 solution for this problem be developed and priced by EDS. As far as I know this is still pending. Until that 

time this IRAAD should remain open with updates from that CLIN 29 request attached until resolution is reached.  (Kevin Morey)

8/11/04: No change in status.

8/4/04: No change in status.

7/27/04:  Y-splitters have been procured to split the legacy infrastructure so that two network printers can be attached to one re-use wall plug.  Enterprise solution still required to allow 

printer access on NMCI network. 

7/20/04:  A network printer resolution must be reached for the DEPCON

applications whose main processing area is in Mechanicsburg, PA pushes

printers' requests outside the NMCI network to an NMCI print server

10/12/2004
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5/19/04: The question has been discussed within the internal EDS SME's and engineers, but the IA part of the contract strictly precludes attaching to something inside the NMCI network 

from outside which includes printing to network printers.  A majority of the users currently use this application/service and the Maintenance Center leadership has requested a delay in 

cutover pending resolution of this issue.  Either an enterprise solution needs to be engineered to make this work or a large number of legacy printers with the associated infrastructure may 

need to be left behind in order for it to work.  **Assign to Michael Donovan or Miguel Fernandez**.

10/15/2004
Government has not 

provided needed OCM 

Data to complete seat 

rollout.

Issue Without the timely receipt of 

OCM Data, the seat rollout 

will be delayed or stopped.

Louis, Susan Joint 29
Casperson, 

Charles

4 -  Program DLack Of OCM 

Data

10/6/04: No change in status.

9/29/04: Site is recieving better data.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: Received OCM Data for the SMT seats which is now being scrubbed by the site Data Analysis. This IRAAD is assigned to Susan Louis- CTR. (Charles Casperson).

Comments:
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7/20/04: Gov't had no seats scheduled. Two OCM runs awaiting completion. Deployers not available.  Site expects to make up cutover variance by end of 04 quarter.

10/15/2004
MCCS Seats 

scheduled in several 

small buildings are not 

deployable until mode 

converters are 

available.  Mode 

converters are now 

expected onsite on 

8/16/2004.

Issue Push Rollout of MCCS seats 

to 8/23/04.

SCR to move rollout of MCCS seats to 

8/23/04.

Tipping, 

Alan

ISF 30
Casperson, 

Charles

4 -  Program DMode Converters 

Rqrd for MCCS 

Seats

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: No change in status.

8/17/04: Partial shipmernt recived with second part expected 8/25/04.  Both parts required for connectivity.

8/11/04: No change in status.

8/4/04:  No change in status.

7/28/04: MCCS Seats scheduled in several small buildings are not deployable until mode converters are available.  Mode converters are now expected onsite until 8/16/2004. 

A SCR has been submitted to move rollout of these seats to 8/23/04. (Charles Casperson)

Comments:

10/12/2004
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10/15/2004
IF a satisfactory 

solution for printing 

from a DEPCON 

server application is 

not developed (the 

system tries to print 

from a legacy server to 

a networked printer  

on the NMCI network 

which is strictly 

controlled under 

NMCI) THEN the site 

is looking at a slip in 

schedule.

Risk Customer will delay cutover 

again if not satisfied with a 

solution to this legacy system.

Request a Clin 29 solution for this 

problem be developed and priced by 

EDS.

Morey, 

Kevin

Joint 31
Casperson, 

Charles

3 - Division DDEPCON Printer 

Solution 

Unavailable

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: Ref. IRAAD 2386-23.

8/24/04: I believe the USMC field personnel are aware of the solution.  The

STOIC and CTR's were briefed on it during the first week in August.  It was

informally discussed with the affected customer(POC), Movita Hernandez of

the Maintenance Center, at end of June.  Two temporary solutions were

suggested, both of which require the use of Y-splitters on legacy network

ports.  Albany is leaving a legacy seat in place with an attached printer to

act as a print server, delivering to the user, their job order pull sheets.

This solution requires significant extra space and power.  Barstow's

solution is to leave network printers only as the customer requires a

network printer for each DEPCON user.  While still cumbersome, this allows

us to roll seats and the customers can continue to work.

A permanent solution requires an enterprise change to the

Information Assurance policies on NMCI, allowing an external print server to

print on an NMCI network printer. (Charles Casperson)

Comments:
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Legacy Printer to NMCI Printer CLIN action.  Reassigned to Tammy Gibson for action.  (LtCol Costa)

MCB Camp Pendleton (MARFORPAC)(USMC) - Main  2389    -

09/29/2004
PNDL has not 

received funds to 

conduct Surveys and 

Designs for Zones 

13-22.

Issue If site does not get started 

now it will be out of seats to 

deploy by the end of January 

05.

Steffensen, 

Bob

Joint 28
Dawson, 

Michael T

3 - Division DOSP Detail 

Survey and 

Implementation

10/7/04:  On agenda for MC-West IRAAD Review.  Updates will be provided after that meeting.(Stacy Taxin)

9/30/04: On agenda for MC-West IRAAD Review.  Updates will be provided after that meeting.(Stacy Taxin)

9/22/04 : Funding is needed by next Wednesday for zones 7-17. Please escalate to Steering Committee  for review. (J. Benton)

9/16/04: No status change

9/9/04:  No change though the threat of impact grows each day that the site does not have the funds required to carry out zones 13 and above.(R. Draper)

9/2/04: No status change

8/26/04: No change in status though with the pace of deployment, the potential to over-run ready infrastructure. (Robert Draper)

8/19/04: No change in status

8/12/04: No status change-

8/5/04: No status change-

7/29/04:  Down graded to level five, preparing to move forward (Robert Draper)

7/26/04:  Target transfers of expense cost for design have been transferred to regional budgets.  Mike Warlick and Bob Coatney to provide assistance on methodology for approval.  (J. Mosig)

7/22/04:  (GOVT INPUT) PEN has not received funds to complete survey and design ... they have already begun cutover.  MCTOIC wants to ensure we do not have repeat of the Far East 

WG whereby EDS can not provide funds for ordered requirements.  (Art Bornschein) (Site input)..7/22/04: This issue is very serious, if these fiunds are not delivered, the site may run out of 

seats in September, and the next zones may not be ready until December. The longer this waits, the more realistic this potential becomes.

Comments:

10/12/2004
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-------------------------------------------------------------------------------------------

8/7/03: Site reports no change in status-

--------------------------------------------------------------------------------------------

8/1/03: As identified today in a partner round table with General Dynamics, the ability for GD to publish its RFP and award contract is directly affected by the time it takes Bill Seyler, 

Government Public Works Planner MB Camp Pendleton, to approve the designs.

The current GD OSP Implementation schedule is as follows.

Detail Survey OSP Complete: 8/8/03

Autocad Drawings: 8/11/03 to 8/28/03

DPM / NCE Review of Autocad: 8/28/03

Bill Seyler Approval Process: 8/29/03 to 10/9/03

Needham Review and Approval of Documents: 10/3/03 to 10/9/03 (FF to Bill Seyler)

10/12/2004
Page 10 of 28



Mitigation Plan OriginatorDate DueDescription Assigned 

To

Impact StatementIRAAD 

#

Type ISF/ 

Joint

Level Overall 

Rating

Title

Without mitigation of the 30 days approval and without GD working to support the baseline date, cutover will slip to 1/9/04 for MDF Zone One.

MCAS Miramar (MARFORPAC)(USMC) - Main  2391    -

08/09/2004
Need the process of 

moving Marines and 

computers

Issue If this issue is not resolved 

will not meet the scheduled 

cut-over

The USMC and NMCI need to come to 

a conclusion as to how the MAGTA 

seats will be treated and how the USMC 

will compensate for the loss of seats.

Fenner, 

Douglas

Joint 29
Nielsen, 

David

3 - Division DOIF II Rotation 

(GOVT IRAAD)

10/7/04: No change in status. Have not received update from Govt Action Person. 

9/30/04: No change in status. Have not received update from Govt Action Person.

9/23/04: No Status Change

9/16/04: No status change 

9/9/04: No status change

9/2/04: No status change

8/26/04: No change in status. Have not received update from Govt Action Person

8/19/04: No change in status. Have not received update from Govt Action Person

(GOVT INPUT) 8/2/04: From July 23, 2004 until late September all units in 3rd MAW will be in the process of moving Marines and computers between rear and forward. At this time most 

are not even defined as to the numbers needed, as this is constantly changing. This impacts our ability to tie a computer to a Marine for cutover, which is scheduled to start 20 September.

8/12/04: No status change-

Comments:

10/12/2004
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10/18/2004
Data for OCM being 

submitted during and 

after Automation of 

NET.

Issue Can cause seats not to roll on 

schedule if not resolved in 

time.

Johnson, 

Karriem-Ab

dul

Joint 30
Dorr, Joel3 - Division DBad timing for 

NET Automation

10/7/04: No direction has been given to the sites on how this will impact seat cutover. The site will continue to monitor the situation. (J. Dorr)

9/30/04: The site is monitoring the situation.

9/23/04: No Status Change

9/16/04: No status change 

9/9/04: No status change

9/2/04: No status change

8/26/04: No status change

8/19/04: Reasigned to LT Johnson. (Joel Dorr)

8/14/04:  Government's responsibility to maintain NET data.  Data provided through Herndon Spreadsheet, populated from Government data, must be consistent with NET data.  Assign to 

Government or close.  (M. Warlick)  

8/12/04: No status change

8/6/04: Since our team will be submitting data for the OCM run and deploying seats before and after NET becomes automated, whatever is in NET will override  data submitted for the OCM 

run. If the CTR/ACTR are not provided a copy of what we have submitted for OCM run, their data in NET will be inconsistent with what we have submitted and will cause confusion and 

mad chaos for the CTR/ACTR. NET Automation is coming at a really bad time. Based on the track record of the USMC claimants thus far, there is no confidence they will be able to correct 

the errors before their NET data populates into the OCM process.

Comments:

08/18/2004
Late submission of 

OCM Data will cause 

delay in Seat 

Deployment

Issue IF this data is not received 

immediately they will miss 

their 6 Sept roll date.

Provide good OCM Data
Fenner, 

Douglas

Joint 31
Dorr, Joel3 - Division DOCM DATA 

arriving too late

10/7/04: All OCM data has not been submitted to Herndon due to late data submissions and slow validation efforts of the Cmds. Remainder of OCM data for task orders being delivered will 

be subject to new processing via NET Automation. Site is unsure of the impact of NET Automation on partially undelivered task orders and the lag time between the last manual OCM 

submission and the Automation. It is possible that seat rollout will be delayed during the implementation and projected seat cutover numbers may not be met. (J. Dorr)

9/30/04: Data was received last week. The new cutover date is Oct. 18.

9/23/04: No Status Change

Comments:

10/12/2004
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8/19/04: STOIC has agreed to submit data to EDS before correcting in NET. (Joel Dorr)

8/11/04: Station and 3MAW has missed their milestone for submission of good OCM data due 38 business days before cutover.

MCAGTFTC Twentynine Palms (MARFORPAC)(USMC) - Main  2394    -

10/15/2004
Potential Issues with 

Fleet Marine Force 

(FMF) unit equipment 

and cutover scheduling

Risk Will be unable ro roll FMF 

seats.

Site unsure of how to mitigate this 

problem.

Steffensen, 

Bob

Joint 25
Penaflor, 

Deb

4 -  Program DFMF Unit  

Incomplete 

Equipment

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: No change in status.

8/16/04: No change in status.

8/11/04: No change in status.

8/3/04:  3rd Batallion/4th Regiment (3/4) returned to 29 Palms with just their deployables, to be followed with their peripheral equipment at a later date. Given this scenario, the site cannot 

cut the machines because they cannot verify the complete ESI suite configuration. (Tom Kramer)

2/7, 3/7, and 3/11 will be returning to fall in on their existing non-deployable gear stored here at 29 Palms, but could potentially return with broken/missing peripherals (external CD-Roms, 

external Floppies, etc).  Until this equipment is replaced, the site does not believe they can verify/validate the configuration, and therefore cannot proceed with the cutover.  The site is unsure 

of how to midigate and move forward on this issue. (Tom Kramer).

Comments:

10/12/2004
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10/15/2004
Lack of sufficient 

OCM Data provided 

to site has caused the 

schedule to slip from a 

cutover start date of 

8/16/04, to 9/6/04.

Issue Lack of OCM Data has 

pushed the schedule cutover 

from 8/16/04 to 9/6/04.

Read, Tom Joint 27
Penaflor, 

Deb

3 - Division DInsufficien OCM 

Data Provided to 

Site

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: Site has recieve enough OCM Data to commence rolling seats.  Not sure if the OCM Data pace will continue to exceed the seat rollout.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: Gov has provided 318 seats as of 8/24/04, still awaiting addition data to be received at the end of this week/beginning of next.(Tom Kramer).

8/16/04: Lack of sufficient OCM Data provided to site has caused the schedule to slip from a cutover start date of 8/16/04, to 9/6/04.  An SCR was submitted 8/7/04. (Tom Kramer).

Comments:

MCAS Yuma (MARFORPAC)(USMC) - Main  2383    -

10/15/2004
VMFT-401's position 

is to go MAG-TA.  

The Site needs 

confirmation that this 

is the case.  If not, and 

VMFT-401 is 

supposed to go 

NMCI, then when are 

we going to receive the 

OCM data since they 

are past the 30-day 

window?

Action 

Item

If VMFT-401 is going NMCI, 

then reciept of OCM Data is 

pass the 30 day window, 

which will impact cutover for 

the seats.

Fenner, 

Douglas

Joint 26
Kerestes, 

Terry

4 -  Program CComfirmation of 

VMFT-401's 

Position

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

Comments:

10/12/2004
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8/25/04:  All Aviation Units are going on NMIC, however, units will not cutover until proof of concept is complete and approved.  Reference msg, "MARINE CORPS TACTICAL 

AVIATION NAVY MARINE CORPS INTRANET (NMCI) /TRANSITION MESSAGE 4//  (Al Cruz)

8/16/04: VMFT-401's position is to go MAG-TA.  The Site needs confirmation that this is the case.  If not, and VMFT-401 is supposed to go NMCI, then when are we going to receive the 

OCM data since they are past the 30-day window? This IRAAD should be assigned to Doug Fenner. (Terry Kerestes).

MCLB Barstow (MATCOM)(USMC) - Main  2386    -

10/15/2004
Maintenance 

time-tracking 

application affecting 

80 seats.

Issue This issue affects the 

deployment of 80 seats.

Morey, 

Kevin

Joint 27
Casperson, 

Charles

4 -  Program CJobstop and 

Wireless 

Environment

10/6/04: No change in status.

9/29/04: No change in status.

9/21/04: Still no CLN 29 solution for Job Stop seats.  Will stop 68 of the 103 seats scheduled to roll the week of 9/20/04 - 9/24/04. (James Tribble)

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: EDS has forwarded questions back to the government. Site now waiting for the government to submit a Request for Proposal (RFP). (Charles Casperson)

8/17/04: No change in status.

8/11/04: No change in status.

8/4/04: No change in status.

7/28/04:  LOGCOM has submitted to EDS a response containing request for clarification on points contained in the brief that EDS provided. This response was provided on Tuesday 27 

July. LOGCOM is awaiting response from EDS to determine if any other issues exist and what if any their clarification of requirements will have on the price quoted from EDS.  (Kevin 

Morey)

Comments:
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7/19/04: The JOBSTOPS application utilizes workstations and/or a wireless environment that tracks the work performed on the retrofitting of Government equipment and vehicles. MCLB 

Barstow originally ordered NMCI Blue seats for these 80 affected seats. The customer has requested that the computers remain logged in for the entire day by a supervisor using a 

watch-stander or generic shop account to minimize user’s time at the machines. Currently, a CLIN 29 has been ordered for this application. The CLIN 29 survey has been conducted though 

no findings or solutions have been made public or proposed to the Government. It is important to note the current environment in which this application exists; the application workstation is 

left on, unlocked, all day. The user community had been able to secure authorization from the USMC DAA for this security vulnerability to exist. It is unclear as to whether or not this same 

level of risk will be able to exist in the NMCI environment.

MCB Camp Pendleton (MARFORPAC)(USMC) - Main  2389    -

10/08/2004
Poles being used to 

connect the OSP in 

Zone Five have 

deteriorated due to 

termite infestation and 

will not pass tension 

standards

Issue IF seats were to roll in Zone 

Five there would be 

significant connection, 

redundancy and load balancing 

issues to be resolved.

Robert Draper is meeting with the 

STOIC and Site Managers to discuss  

solutions/alternatives and cost restraints.

Castillo, 

Francisco

ISF 57
Draper, 

Robert

5 -  Project (Site) CZone Five OSP 

Termite 

Infestation

10/7/04: Site is monitoring the situation. On track for MILCON 31 OCT and NMCI OSP 7 Nov. (R.Draper)

9/30/04: The site is monitoring the situation  

9/23/04: No Status Change

9/16/04: No status change-still on track for end of Oct 04 for completion. (R. Draper)

9/9/04: No status change

9/2/04: No status change

8/26/04:This is expected to be complete by OCT 04. (Robert Draper)

8/19/04: No change in status

8/12/04: No status change

8/5/04: No change in status

Comments:
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5/13/04:  No Status Change

5/6/04:  The poles in Zone Five are not structurally sufficient  to support necessary cables in accordance with tension standards.  There is not  time to allow for environmental and trenching.

10/08/2004
Legacy applications 

related to pay/ 

disbursing UDMIPS 

are requiring post 

deployment 

configuration.

Issue Increased time delay’s in 

users UD/MIPS functionality. 

When underlying applications 

are installed by Base 

Operations and MISSO-03, 

nightly connect could 

potentially delete applications 

and/or configurations.

Proper user notification and complete 

packaging of all associated applications 

w/ configurations would cause less user 

impact and mitigate the use of Base 

Operations and local MISSO-03 

personnel.

Smith, Roy Joint 62
Benton, 

Parker

3 - Division CLegacy 

Applications 

Pay/ Disbursing

10/7/04: Site is monitoring the situation. 

9/30/04: The site is monitoring the situation  

9/23/04: Mr. Roy Smith is aware of problem. USMC is testing new release of  UD/MIPS. 

9/16/04: No status change

9/9/04:  No status change

9/2/04: (1)         UD/MIPS as delivered by the CDA is a very complex, very large application that will not be converted to a RADIA package at this time due to it’s sheer size (about 6 GB).  

Comments:

10/12/2004
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post configuration. (Roy Smith)

8/31/04: Since deployment began at PNDL the UD/MIPS application has required significant post deployment configuration and coordination by PNDL Base Operations and the regional 

MISSO-03 office. 

Several underlying applications required by UD/MIPS are being installed and configured after deployment in order to keep the required units functioning. Due to this configuration, units 

requiring UD/MIPS are experiencing a time delay in functionality.

In many cases the commands were unaware of the requirement of underlying applications for UD/MIPS to function properly for their billet.  

Required underlying applications:

ODSE ver. 2004-1-03

Oracle 9i

INPROMPTU 6.0

Marine Paper Check Conversion ver. 2.3.28

W2W2C Online System ver. 2004.1.06

Cash Link II ver. 2.1

A more comprehensive list may be obtained by MIISO-03 Office aboard MCB Camp Pendleton.

09/27/2004
CTR has delayed the 

OCM data, which has 

lead to the inability to 

deploy scheduled 

seats.

Issue 400 seats will not be 

deployed until September 27.

Site has been working with STOIC and 

RCOR to get data- site expects to have 

sufficient data by this week to resume 

deployment on the 27th of this month 

to continue through the end of the year.

Fenner, 

Douglas

Joint 63
Benton, 

Parker

5 -  Project (Site) CLack of OCM 

data from the 

Government

10/7/04: Lower this to a site level, MCB submitted 775 seats and site has nearly 1000 seats worth of OCM data. (R. Draper)

9/30/04: The site is monitoring the situation  

9/23/04: Overall data submission is not sufficient to sustain planned rollout. (J. Benton)

Comments:
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9/16/04: Delay of OCM data from the CTR's has resulted in a site inability to schedule and deploy seats. Site expects sufficient OCM in and processed to resume on 27 Sept 04 for sustained 

deployment through the end of the year.

MCAGTFTC Twentynine Palms (MARFORPAC)(USMC) - Main  2394    -

10/15/2004
Per a Naval Message 

published by the 

MCNOSC, the entire 

Marine Corps must be 

capable of 

Cryptographic Log-on 

(CLO) and must have 

the abilities to digitally 

sign and encrypt 

emails by 01 October 

2004.  MAGTFTC 

29-Palms California 

does not have the 

manpower to deploy 

NMCI seats, become 

PKI compliant and 

reconnect the 7th 

Marine regiment 

(returning from Iraq in 

Sept) to the Base 

infrastructure by 1 

October.  Guideance is 

requested as to what 

needs to take priority 

or additional 

manpower needs to be 

provided.

Issue Without adequate manpower, 

the Marine Corps (TECOM) 

will not be capable of CLO 

Log-on, and will not have the 

ability to digitally sign and 

encrypt emails by due date of 

10/1/04.

Burnett, 

Ella

ISF 28
Penaflor, 

Deb

3 - Division CCAC Reader 

Deployment

10/7/04:  From 10/1/04:

There has been a flurry of activity of late regarding drivers for external

CAC readers for ESI seats (4AB).  For those who like lots of detail, read

the whole thread below.  For the rest, a summary follows.   Please push this

info to your SMs and STMs so they are aware of the process if they are faced

with this situation.  Please have them also educate the STOICs/CTRs.

The gov't may have CLIN 4AB ESI seats that have external CAC readers.  The

Comments:

10/12/2004
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cutover (there is no charge associated with this MAC)

Don't complete step 4 until step 3 is completed otherwise the SRM team will

not process the request.  (Rich Meehan)

10/6/04:  The DoN CIO will issue a message this week extending the deadline for PKI compliance.  

9/29/04: No update.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: No change in status - Assigned to Ella Burnett for action.

8/17/04: SM uncertain and needs guidance on who, (G9-Government or EDS) is supposed to buy the CAC card readers.  The site assumes that the 4AB's that are GFE will be bought by 

government, need to know about the other 2,573 seats out here…who buys? (Deb Penaflor- SM).

8/6/04: Per a Naval Message published by the MCNOSC dated 17 May 2004, the entire Marine Corps must be capable of Cryptographic Log-on (CLO) and must have the abilities to 

digitally sign and encrypt emails by 01 October 2004.  This will require the use of Common Access Card (CAC) based Public Key Infrastructure (PKI) certificates.  This requires all Marine 

Corps computer seats to have CAC readers and middleware in place by 1 October 2004.  MAGTFTC 29-Palms California does not have the manpower to meet this requirement.     

Issue 1 - PKI Compliance - MAGTFTC requires 2,622 CAC readers to become compliant with the message from the MCNOSC.  They currently have 300 on-hand.  Once the MCNOSC 

procures these readers for MAGTFTC, the readers and middleware must be deployed to the users.   The manpower requirement to accomplish this by the alloted deadline is substantial.   

Issue 2 - NMCI Roll-out is scheduled to begin 6Sept 04 (date based upon SCR aproval).  Estimated rate of roll-out is 100 seats per week.  At this rate, EDS will have 700 seats rolled by the 

01 October PKI compliance deadline.  That would leave 1,922 seats on MAGTFTC without CAC readers and middleware by the 01 October deadline.        

Issue 3 - The return of the 7th Marine Regiment from deployment to Iraq is scheduled to begin in late-August or early- September.  All of the computers that are returning from Iraq must be 

10/12/2004
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MCCS17                 Marine Corps Community Services

MCAS Yuma (MARFORPAC)(USMC) - Main  2383    -

10/15/2004
Asbestos discovered in 

many of the buildings 

on site.  Abatement 

completion taking 

more time than the site 

has to make it’s 

cutover date of 

7/12/04.

Issue If the asbestos abatement is 

not completed in a timely 

manner, the cutover date of 

7/12/04 will be pushed.

Expedite asbestos abatement.
Fenner, 

Douglas

Joint 17
Kerestes, 

Terry

3 - Division BAsbestos Found 

in Buildings

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04:  The asbestos problem is an on going problem, as the site work from building to building asbestos is periodically discovered.  This IRAAD needs to be monitored. (Terry Kerestes)

Comments:
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abatement is completed.  Multiple occurrences of this will cause a major issue in the site being able to make its present cutover date of 7/12/04.

10/22/2004
MAG-13 is scheduled 

to roll 372 seats in Q3, 

and 0 seats in Q4.  

There are 467 

MAGTA seats that 

are not scheduled to 

roll in Q3 or Q4.

Decisio

n

The 467 MAGTA seat not 

rolling in Q3 or Q4 reduces 

the scheduled segment 

rollouts in the Tactical Plan.

Read, Tom ISF 23
Kerestes, 

Terry

3 - Division BMAG-HQ Seats 

Pulled Out of Q3 

& Q4

10/6/04: No change in status.

9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/24/04: No I am not satisfied with this IRAAD being closed. The current

solution is only a interim solution until a final solution can be

engineered. Mr. Buddy Rodgers indicated that he had an action to request a

Clin 29 solution for this problem be developed and priced by EDS. As far as

I know this is still pending. Until that time this IRAAD should remain open

with updates from that CLIN 29 request attached until resolution is reached. (Kevin Morey, RCOR LOGCOM/Southeast).

Comments:

10/12/2004
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8/3/04:  MAG-13 is scheduled to roll 372 seats in Q3, and 0 seats in Q4.  There are 467 MAGTA seats that are not scheduled to roll in Q3 or Q4. (Greg Debrecourt per Tom Read)

MCB Camp Pendleton (MARFORPAC)(USMC) - Main  2389    -

10/15/2004
Assumption: The long 

process experienced 

staging BETA ESI 

seats will not be 

experienced at PNDL.

Issue If the solution for migration is 

not made available- when 

these seats are identified, the 

site may not be prepared to 

cut them over when required.

Push for as much PSQ data and location 

of the ESI seats- start requiring 

published migration solution be made 

available- or solution development 

undertaken.

Benton, 

Parker

ISF 18
Benton, 

Parker

5 -  Project (Site) BESI Migration to 

NMCI

10/7/04: Site is monitoring the situation. 

9/30/04: Deployment Team is able to support up to 75+ ESI seats per day.(Christian Nassif)

9/22/04: Deployment  Team is only able to support 30 seats a day. The site needs the deployment team to be able to deploy 50 + seats a day.  The deployment rate for the site will be 200 + 

seats per  week.

9/16/04: We are in a stand down until the 27th of this month, at which time we expect to begin deployment. At this time there are no issues with the ESI seats- 

recommend the down grade of this IRAAD to a site level monitoring. (R. Draper)

9/9/04: Changed to an Issue.      The extremely long ESI process, 8-12 hours impacts the customer and the time it takes to get users up and running. This attributed to high number of seats 

carried over to the next day that Base Operations have to go back to and complete the orientations. Also when ESI seats were imaged with applications, at time non standard applications 

were pulled from Quantico and not Pendleton Radia, adding to the total duration to deploy and ESI seat. (R. Draper)

9/2/04: No status change

8/26/04: The ESI migration process is too long. It took from 10-16 hours to do one machine. One of the problems was that there was no local Radia Connect. This needs to be addressed by 

the enterprise. (Robert Draper)

8/19/04: No change in status

8/13/04:  Recommend close pending Bob Steffensen's determination of status.  (B. Steffensen)

8/10/04: This being raised as high as possible- ESI migration is taking 10 hours and the deployment team cannot support manpower needed to migrate and orientate the users to complete the 

process- leaving a large number of users with out orientation.

Comments:

10/12/2004
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10/14/03: ESI Migration Demo at Quantico on Thursday Oct 16,2003.

---------------------------------------------------------------------------------------

10/13/03: No change in status

--------------------------------------------------------------------------------------

10/6/03: Site was assured that the document that was solicited was a draft and that the final version will address these issues and be ready on or about 14 OCT 03

-----------------------------------------------------------------------------------------

10/1/03: An ESI migration document was solicited to the site- though it itself does open more questions:

Step 4 - do we have the BIOS password?  Do we know what it takes to make the change?

Step 7 - what does the migration tool do?  How do you know if it works?  Does the workstation have to be set up in any way to make it work?

Step 10 - it looks like we are making a copy of the entire system image...why?

Step 12 - where do we get the sysprep disk?

Step 13 - will techs have domain admin rights?  

Step 14 - what do the scripts do?

Step 15 - more detail, what does it take to install apps?  some are very complicated, are the techs going to carry a book of installation instructions?

Step 16 - put the data back on the workstation where?  where was the step to copy it off?

10/12/2004
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6/13/03: BACKGROUND:  PNDL does not know how many ESI seats it has (~1200) or where they are located on PNDL. Currently there is no known ESI migration path to NMCI. The 

risk exists that, even when these seats are identified and located, with the no known migration path to NMCI- does it require a hardware swap? Does it require a software upgrade? Does it 

require re-imaging? With out knowing the migration path or the complexities surrounding these migration steps- when it is time to cut these seats over- there may not be time or resources or a 

solution to do so.

12/01/2004
ADPOC funding 

constraints has caused 

the Air Wing to reduce 

its seat order.

Issue Site will lose $646, 361.05 in 

billable invoices

The USMC and NMCI need to come to 

a conclusion as to how the MAGTA 

seats will be treated and how the USMC 

will compensate for the loss of seats.  

The USMC should place alternate 

orders or fund NMCI to implement 

these seats per the order.

Read, Tom Joint 59
Benton, 

Parker

2 - Steering Comm BADPOC Order 

Modification

10/7/04: Site is monitoring the situation. 

9/30/04: The site is monitoring the situation  

9/21/04:  Aviation Deployment Proof of Concept decision made.  4Q04 schedule will accomodate ADPOC decision.  (Kent Horne)

9/16/04: No status change

9/9/04: No status change

9/2/04: No status change

8/26/04: No change in status

8/17/04:  Reassigned to B-Monitor until Enterprise MAG-TA issues resolved.  (M. Koch)

8/12/04: No change in status-

8/5/04: No change in status-

7/30/04: (Robert Draper) This trend, will result in a loss of ordered seats as originally ordered by the USMC, via PSQ and supported since AOR and will result in financial loss for the site.

Comments:
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09/01/2004
PNDL Printer queues 

are not being created in 

time for the 

deployment of seats.

Issue Increased numbers of users 

have been unable to print. 

Upwards of 250 users are 

affected on a given week.

Creation of objects and additions to 

print server queues should be complete 

48 hours of request.

Steffensen, 

Bob

ISF 60
Benton, 

Parker

5 -  Project (Site) BNOC Printer 

Queues

10/7/04: Site is monitoring the situation. 

9/30/04: The site is monitoring the situation  

9/23/04: The site is monitoring problem. (J. Benton)

9/13/04:  Meetings and other coordination with the NOC management and PNDL Site Manager this week...have reduced the back log of PNDL print queues to zero.  Site team will work with 

NETCO and NOC to ensure that future vlans and print queues are set up well in advance of the seat cutover to ensure that all seats have access to network printers at the time of cutover.   

(Bob Steffensen)

9/9/04:  No Change. This is having a hugely negative impact on deployment. (R. Draper)

9/7/04: No status change

8/26/04:  Please read below (Opened by Richard Pilgram)

08/17/04: PNDL Transition team submitted 17 printers to the NOC to have objects created. NOC completed the objects and had objects added to the print queues 7 days later on 8/24/04.

08/18/04: PNDL Transition team submitted 7 additional printers to the NOC to have objects created. NOC completed the objects and had objects added to the print queues 6 days later on 

8/24/04.

08/21/04: PNDL Transition team submitted 18 additional printers to the NOC to have objects created. NOC completed the objects and had objects added to the print queues 3 days later on 

8/24/04.

· All requests within a 5 day period were added to the same ticket NFH1019608

· NOC has informed site that establishment of printers queue objects should be no later than 48 hours after the request is made.

· Due to the delays from the NOC, NMCI cutover seats are unable to print at time of deployment. 

· Base Operations staff has inherited the task of mapping NMCI cutover seats to printers and testing functionality once deployment has left.

Comments:

MCAGTFTC Twentynine Palms (MARFORPAC)(USMC) - Main  2394    -

10/15/2004
MAG-13 (3MAW) is 

not willing to provide 

the site with OCM 

data for the NMCI 

seats and the 

MAGTA seats

Issue Delinquent OCM Data makes 

site unable to make scheduled 

rollout, and could stop the 

project.

Steffensen, 

Bob

Joint 26
Penaflor, 

Deb

3 - Division BMAG-13 

(3MAW) OCM 

Data

10/6/04: No change in status.Comments:
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9/29/04: No change in status.

9/22/04: No change in status.

9/15/04: No change in status.

9/8/04: No change in status.

9/1/04: No change in status.

8/25/04: No change in status.

8/16/04: No change in status.

8/11/04: No change in status.

8/3/04:  MAG-13 (3MAW) is not willing to provide the site with OCM data for the NMCI seats and the MAGTA seats.  This will stop 29 Palms from rolling 17 seats that are to be 

scheduled during that Segment Rollout.  An SCR has been submitted to add these 17 seats to the Tactical Plan.  (Tom Kramer.)
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